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M E M O R A N D U M  _____________________________________________ 
 
TO: The Commission 
 
FROM: Michael E. Stead, Rail Safety Program Administrator 
 
DATE: November 23, 2011  
 
SUBJECT: Illinois Railway, Incorporated, the Scott Township Highway 

Department, and the State of Illinois, Department of 
Transportation. 
 
Supplemental Petition requesting an extension of time 
   

RECOMMENDATION: Enter Order approving the Supplement Petition. 
 

 
On August 18, 2010, the Illinois Commerce Commission entered its original Order, 
subsequent to Stipulated Agreement 1482, in the above captioned matter. Illinois 
Railway (IR) was required and directed to install automatic flashing light signals and 
gates with a bell, controlled by constant warning time circuitry, at the Junction Road 
grade crossing near Holcomb, Ogle County.  The original Order contained a division of 
cost among the parties and all work was to be completed on or before August 18, 2011. 

On October 31, 2011, the Company filed its Supplemental Petition requesting that the 
Commission enter a Supplemental Order granting an extension of time to complete the 
work required of it, to and including July 30, 2012.  The Supplement Petition claimed 
economic hardship as the cause for the delay.   

On November 2, 2011, the Illinois Department of Transportation filed its Answer to the 
Supplemental Petition of the Company, stating that the Department has no objection to 
the Petitioner’s request for an extension of time. 
 
Staff has reviewed the Petition and found that an extension of time is necessary for the 
Company to complete the work required of it. Staff recommends that the Commission 
grant the Company an extension of time, to and including, July 30, 2012.  I recommend 
entry of the attached Order. 
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